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EPA Region 6 Remedial Action Contract 2  Monthly Status Report – Voucher No. 119 
Task Order 0130-RSBD-06ZQ  31 October – 27 November 2015 

EPA REGION 6 REMEDIAL ACTION CONTRACT 2 
CONTRACT:  EP-W-06-004 

MONTHLY STATUS REPORT 
VOUCHER NO. 119 

  
Task Order: 0130-RSBD-06ZQ Report Period: November 2015 
Task Order Name: San Jacinto Waste Pits 

RI/FS 
Firm: EA  

EPA Task Order Monitor: Gary Miller Tasks: 1 
EPA Contracting Officer: Michael Pheeny Percent Complete: 3.3% 
EPA Project Officer: Rena McClurg Period-of-Performance: 21 May 2016 
EA Program Manager: Tim Startz EA Project Manager (PM): Brian Yost 
EA Financial Manager: --- EA Alternate PM: --- 

 
 

1.  INTRODUCTION 
 
This report covers the period 31 October – 27 November 2015. 
 
During this report period, EA Engineering, Science, and Technology, Inc. (EA) conducted 
activities under Task 1 of this Task Order.  The specific activities conducted under this task are 
summarized below.  The percent complete estimate is based on cumulative costs incurred versus 
authorized funding of the Task Order.  
 
 

2.  PROGRESS MADE DURING THIS REPORT PERIOD 
 
2.1 TASK 1 – PROJECT PLANNING AND SUPPORT 
 
The EA Project Manager:  (1) communicated project status to the U.S. Environmental Protection 
Agency (EPA) Task Order Monitor, (2) coordinated staffing of technical support, and 
(3) conducted routine budgeting and cost control activities. 
 
On 20 November 2015, EA submitted the monthly status report and invoice for this Task Order 
to EPA. 
 
EA continued the development of the site-specific Health and Safety Plan (HASP) and Field 
Sampling Plan (FSP) for this Task Order.  EA expects to submit these draft documents to EPA 
after receipt of the potentially responsible party’s (PRP’s) HASP and FSP. 
 
2.2 TASK 2 – COMMUNITY INVOLVEMENT 
 
This task had no activity.  
 
2.3 TASK 3 – FIELD INVESTIGATION/DATA ACQUISITION 
 
This task had no activity.   
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2.4 TASK 4 – SAMPLE ANALYSIS 
 
This task had no activity.   
 
2.5 TASK 5 – ANALYTICAL SUPPORT AND DATA VALIDATION 
 
This task had no activity. 

 
2.6 TASK 6 – DATA EVALUATION 
 
This task had no activity. 
 
2.7 TASK 7 –RISK ASSESSMENT 
 
This task is currently inactive. 
 
2.8 TASK 8 – TREATABILITY STUDY/PILOT TESTING 
 
This task had no activity.   
 
2.9 TASK 9 –REMEDIAL INVESTIGATION REPORT 
 
This task is currently inactive. 
 
2.10 TASK 10 – REMEDIAL ALTERNATIVES SCREENING 
 
This task is currently inactive. 
 
2.11 TASK 11 – REMEDIAL ALTERNATIVES EVALUATION 
 
This task is currently inactive. 
 
2.12 TASK 12 – FEASIBILITY STUDY REPORT 
 
This task had no activity.   
 
2.13 TASK 13 – POST REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

SUPPORT 
 
This task had no activity.   
 
2.14 TASK 14 – ADMINISTRATIVE RECORD 
 
This task is currently inactive. 
 
2.15 TASK 15 – TASK ORDER CLOSEOUT 
 
This task had no activity.   



  EA Project No. 14342.130 
  Page 3 of 5 
EA Engineering, Science, and Technology, Inc.  December 2015 

 

EPA Region 6 Remedial Action Contract 2  Monthly Status Report – Voucher No. 119 
Task Order 0130-RSBD-06ZQ  31 October – 27 November 2015 

 
 

3.  PLANNED, START, COMPLETION DATES FOR EACH TASK ORDER TASK 
 

Task 
Planned 

Start Date* 
Actual 

Start Month* 
Month of 

Completion 
Percent 

Technically Complete 
Task 1 September 2015 September 2015 --- 5 
Task 2 PRP Dependent --- --- 0 
Task 3 PRP Dependent --- --- 0 
Task 4 PRP Dependent --- --- 0 
Task 5 PRP Dependent --- --- 0 
Task 6 PRP Dependent --- --- 0 
Task 7 Inactive Inactive Inactive Inactive 
Task 8 PRP Dependent --- --- 0 
Task 9 Inactive Inactive Inactive Inactive 
Task 10 Inactive Inactive Inactive Inactive 
Task 11 Inactive Inactive Inactive Inactive 
Task 12 PRP Dependent --- --- 0 
Task 13 PRP Dependent --- --- 0 
Task 14 Inactive Inactive Inactive Inactive 
Task 15 November 2015 --- --- 0 
NOTE: 
*The planned and actual start dates for scoped tasks are dependent on PRP activities. 
PRP = Potentially responsible party 

 
 

4.  DELIVERABLES 
 

Deliverable Estimated Due Date Actual Submittal Date 
Monthly Status Report and Invoice 20 November 2015 20 November 2015 
Site Visit --- --- 
Work Plan 30 days after receipt of  

EPA Statement of Work 
(24 August 2015) 

28 August 2015 
(26 days ahead of 

schedule) 
Health and Safety Plan 21 days after approval of  

Remedial Investigation/Feasibility  
Study oversight Work Plan 

(Dependent on PRP Submittal) 

--- 

Sampling and Analysis Plan (SAP) 
Quality Assurance Project Plan (QAPP) 
and Field Sampling Plan (FSP)  

21 days following receipt of  
Potentially Responsible Party (PRP) 

Final SAP, QAPP, and FSP 
(Dependent on PRP Submittal) 

--- 

Fact Sheets 10 days following EPA Request --- 
Public Meeting Support Materials 1 week prior to scheduled meeting --- 
Field Reports 2 working days after field activities --- 
Field Investigation Summary Report 30 days after receipt of laboratory data  --- 
Data Evaluation Report 20 days after receipt of laboratory data --- 
Comments on PRP Treatability Study 
Work Plan 

20 days following receipt  
of PRP document 

--- 

Comments on PRP Draft Feasibility 
Study (FS) Report 

25 days following receipt  
of PRP Draft document 

--- 
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Deliverable Estimated Due Date Actual Submittal Date 
Comments on PRP Final FS Report 15 days following receipt  

of PRP document 
--- 

Task Order Closeout Report As directed in the Task  
Order Closeout Notification 

--- 

 
 

5.  SCHEDULE VARIANCES/CORRECTIVE ACTIONS TAKEN AND PLANNED 
 

Description of  
Schedule Variances Due Date Execution Date Corrective Actions 

None --- --- --- 

 
 

6.  OUTSTANDING ISSUES/RESOLUTION 
 
None. 
 
 

7.  PROJECTED ACTIVITY DURING NEXT PERIOD 
 
During the next report period, EA anticipates performing the following activities: 
 
Task 1 
 

 Conduct routine project management activities 
 Review the PRP’s HASP, if available 
 Review the PRP’s FSP, if available. 

 
 

8.  SUSTAINABILITY/GREEN REMEDIATION 
 
EA conducted correspondence via e-mail and, when acceptable, will provide submittals in 
electronic format in order to reduce the use of resources.  Hard copies of deliverables submitted 
to EPA are double-sided and printed on recycled paper. 
 
 

9.  SUBCONTRACTING 
 
None.   

 
 

10.  PURPOSE OF TRAVEL 
 
There was no travel during this report period. 
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11.  TOTAL EXPENDITURES 
 
Please see the attached financial report and the following cost detail table. 
 

 Hours  Cost  
Labor 13.75  $1,838.82 

Subtotal Labor $1,838.82 
 Base Cost G&A1 Rate Fee Markup Total Cost  

Travel $0.00 11.43% --- $0.00  $0.00 
ODCs2 $0.00 11.43% --- $0.00 $0.00 

Subtotal Travel and ODCs $0.00 
 Base Cost G&A1 Rate Fee Markup Total Cost  

Subpool $0.00 11.43% 3.00% $0.00 $0.00 
Subtotal Subpool $0.00 

NOTE: Invoice Total $1,838.82 
1  G&A – General and Administrative 
2  ODCs – Other direct costs include computer usage, equipment, reproduction, telephone, supplies, mail/delivery, and other.  
Values may reflect Microsoft rounding conventions from the reports of work.   

 
EA has expended 3.3 percent of the approved funding for this Task Order.  
 



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report

Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Type Site:

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date:  

Invoice Number:  

130RSBD06ZQ

San Jacinto River Waste Pits SF Site RI/FS OS

EA Engineering, Science and Technology, Inc.

09/25/2015

05/21/2016

A

FR

NVI

06ZQ

BD

00

RS

EP-W-06-004

TX

10/31/2015

11/27/2015

Base and Option

B99525

12/17/2015

Task Name:     Project Planning & Support

Task Number:  1 Task Category: PP

Total

Hours

DollarsHoursTotal

Dollars

DollarsHoursJob CategoryName

Approved BudgetCumulativeCurrent

Base

Dollars

Base

Hours

Option

Dollars

Option

Hours

Prime Contractor

Senior Scientist  0.25  43.06Patrick Appel  43.06 0.25  0.00  0.25  43.06 0.00

Senior Engineer  0.50  86.71April Ballweg  86.71 0.50  0.00  0.50  86.71 0.00

Mid Level Scientist  1.00  117.88Lucille Kelly  29.47 0.25  0.00  1.00  117.88 0.00

Mid Level Scientist  0.25  29.47Jason Stroup  0.00 0.00  0.00  0.25  29.47 0.00

Senior Scientist  12.00  2,066.65Brian A Yost  559.72 3.25  0.00  12.00  2,066.65 0.00

Mid Level Scientist  36.75  4,332.09Brian A Yost  1,119.86 9.50  0.00  36.75  4,332.09 0.00

TOTAL, Prime Contractor  50.75  6,675.86 1,838.82 13.75  0.00 0.00  0.00  6,675.86

SUBTOTALS FOR TASK 1

DollarsHours

Approved BudgetCumulative

DollarsHours

Current

Cost Elements

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, DIRECT COSTS

SUBTOTAL, TASK  COSTS

 6,675.86 50.75

Other Direct Costs

Subpool

 54,730.64

 234.00

 0.00

 416.00  54,496.64

 0.00

 0.00

 6,675.86

 13.75  1,838.82

 0.00

 0.00

 1,838.82

Total

Hours

Total

Dollars

Base

Hours

Base

Dollars

Option

Hours

Option

Dollars

 0.00 0.00

 0.00 0.00

 0.00  6,675.86 0.00  50.75

 0.00  6,675.86

1
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 1 - TASK ORDER -- Task Level Specific Detail Report
TASK ORDER TOTALS (ALL TASKS)

DollarsHours

Approved BudgetCumulativeCurrent

Cost Elements

TOTAL, DIRECT LABOR 

TASK ORDER TOTAL, DIRECT COSTS

Other Direct Costs

Subpool

 6,675.86 50.75

 0.00

 0.00

 0.00

 12,141.80

 192,546.20 1,503.00

 204,688.00

 0.00

 0.00

 1,838.82 13.75

TOTAL,Task Order 

Expenditure Limit

Average Hourly Rate  133.73

 200,000.00

 131.54

 6,675.86 1,838.82

Hours Dollars Base

Hours

Base

Dollars

Option

Hours

Option

Dollars
Total

Hours

Total

Dollars

 0.00  50.75 0.00  6,675.86

 0.00  0.00

 0.00 0.00

 0.00  6,675.86

2
NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee

             Other Direct Charges include 11.43% G&A



REPORT 2T :  Current Month & Cumulative Status Report  --- Task Level Totals within FR/FRI Task Orders 

  Task Order Number:  

Task Order Title:  

Contractor Name:

Contract Number:

SSID:

State:

Region:

Work Area Code:

Action Code:

Operable Unit:

TO Type:  

Task Order Status:

Performance Based:

Contract Period:

TO Period of Performance Start:  

TO Period of Performance End:  

Reporting Period From:

Reporting Period To:

Invoice Date and Number:  

San Jacinto River Waste Pits SF Site RI/FS OS

EA Engineering, Science and Technology, Inc.

FR

N

VI

06ZQ

BD

00

RS

EP-W-06-004

TX

10/31/2015

11/27/2015

130RSBD06ZQ Base and Option 

09/25/2015

05/21/2016

A

12/17/2015 B99525

Current Month

Option Period

Total $FeesSubpoolODCs

Prime/Team

Labor $

Prime/Team

HoursCAT CODENO

TASK

 1,838.82  0.00  0.00  1,838.82 13.751 PP

 1,838.82 0.00 0.00 1,838.82 13.75Task Order Subtotal

Cumulative To-Date

Option Period

Total $FeesSubpoolODCs

Prime/Team

Labor $

Prime/Team

HoursCAT CODENO

TASK

 6,675.86  0.00  0.00  6,675.86 50.751 PP

 6,675.86 0.00 0.00 6,675.86 50.75Subtotal for Option Period

 50.75Total for All Periods:  0.00  6,675.86 6,675.86  0.00

Total Expenditure Limit Dollars  200,000.00

% Expended of Expenditure Limit:  3.34%

1NOTE:  Subpool Dollars include 11.43% G&A and 3% Fee, Other Direct Charges include 11.43% G&A



Task Order 0130
Base Line 9/15 10/15 11/15 12/15 1/16 2/16 3/16 4/16 5/16
Funded 200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000 200,000
Projected 1,000 2,000 12,000 32,000 72,000 104,000 136,000 168,000 200,000
Expended 0 4,837 6,676
75% of Funded Amount 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000
Work Plan Budget Change
Funded 200,000
Projected 1,000 1,000 10,000 20,000 40,000 32,000 32,000 32,000 32,000
Expended 0 4,837 1,839

EA PM:  Brian Yost
EPA TOM:  Gary Miller

Work Plan Budget
$204,688

Funding Expenditure Limit
$200,000

Total Expended
$6,676

Remaining Budget
$193,324

Task Order Type
Fixed Rate
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